

ID	Task Name	2000				2001				2002				2003					
		Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4		
1	Plasma Operation	4/3																	
2	Long Pulse Test			11/23															
3	Machine Inspection			12/4															
4	Conditioning and Startup																		
5	Divertor upgrade installation				1/25														
6	Upgrade RF Control				1/26														
7	EFC Power Supply Upgrade			12/4															
8	Mods to cylinder				1/22														
9	Mods to cryostat				3/5														
10	Mods to igloo				4/16														
11	Cell mods for Lower Hybrid				1/1														
12	Diagnostic Upgrades/ Relocation			12/4															
13	Plasma Operation							7/24											
14	Invessel work (divertor installation?)												12/21						
15	Alternator Inspection												12/21						
16	Flywheel Inspection												12/21						
17	Active Wall Installation?																		
18	Active ICRF tuning installed												12/21						
19	Plasma Operation												4/8						
20	Diagnostic Upgrades/Relocation												9/10						
21	Density control upgrades												9/10						
22	3 MW LH Power Available (12 klystrons)												9/10						
23	First LH launcher Installation (C-Hor)												9/30						
24	Plasma Operation																1/23		
25	2nd 4-strap ICRF antenna																6/12		
26	4 MW LH Power Available (16 klystrons)																6/12		
27	Second LH launcher Installation (B-Hor)																7/8		